
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:31 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 278 Date: 17-Feb-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 892

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 48 and 49.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Note: for labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria (absent today)
Pablo Ramirez
Nick Brown
Mr. Cruz

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation

067 C-PWS-046.067
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 278 Date: 17-Feb-2012 Friday

06:55 Lv for field
07:05 Ar jobsite
07:15 Contractor continues hauling Strand #48 down the south main span.
07:25 Fd Benninghove installing Strand #47 into slot D-N-3 at north deviation saddle.
07:35 Fd Holt installing divider plates at jacking saddle.
07:37 Fd Kubala crew installing Strnad #47 at the south deviation saddle.
08:16 Fd Holt crew taking the belly out of Strand #47 between the north deviation saddle and the jacking

saddle.
08:26 Fd Benninghove crew re-installing vertical posts for floating #48.
08:46 Fd Benninghove installing separation plates at north deviation saddle.
09:02 Fd Kubala crew installing vertical posts in order to float #48.
Po:10 Kubala crew installs separating plates.
09:20 Kubala adjusts height of restraint pulleys in order to install Strand #48.
09:36 Fd north deviation saddle fully prepared to float Strand #48: short posts down, vertical posts in

place, chain falls installed around Strand #49.
Fd both bellies prepared for installation of Strand #49.

09:50 Fd Kubala crew installing chain falls at south deviation saddle.
10:08 Fd north floating arm attached to PWS clamp on strand #48--ready to float.
10:10 Fd south floating arm attached to Strand #48, ready to float.
10:15 Fd Strand #48 at south deviation saddle ready to float--chain falls installed, short arms down, long

posts installed, elevation plates installed.
Note: for Strand #48, the slot numbers are as follows.

North deviation saddle: D-N-4
South deviation saddle: D-S-4
Jacking saddle: J-N-4

10:26 Fd Strand #48 floated in belly areas.
10:30 Float Strand #48 from the tower to the north deviation saddle, around the north deviation saddle,

around the south deviation saddle, and from the south deviation saddle to the tower.
10:35 Kubala crew attaches restraints to Strand #48.
10:37 Fd Benninghove attaching restraints to Strand #48.
10:41 Fd restraints on Strand #48 fully engaged at south deviation saddle.
10:53 Benninghove engages restraints at north deviation saddle.
10:55 Benninghove begins forming Strand #48.
11:10 New apprentices arrive: Nick Brown, and Mr. Cruz.
11:23 Fd Kubala forming Strand #48 at south deviation saddle.
11:27 fd Holt crew installing Strand #48 at jacking saddle.
11:29 Leading end of Strand #49 arrives at north transfer arm.

Matt Chamberlain, Tony Miranda, John Biskner, and Dan Dunn work to install hex clamp, position
transfer arm, disconnect primary trolley from Strand #49.

11:35 Primary hauling system hauling frame free of Strand #49.
11:36 Return primary hauling frame up the north side span.
11:37 Install idler pulley, then attach Strand #49 to secondary hauling system trolley/hauling frame.
11:40 Retract transfer arm, and begin hauling Strand #49 around W-2.
12:58 Fd Strand #49 being hauled up the south side span.
13:03 Fd Benninghove installing Strand #48 into slot D-S-4.
13:05 Fd Kubala crew installing Strand #48 into D-S-4.
13:16 Fd Benninghove crew continuing to form and install Strand #48 at the north deviation saddle into slot

D-N-4.
13:45 Return to the office for consultation concerning the width of the gap allowed between separation

plates.
14:40 Ar back at jobsite. Fd crew floating Strand #49.
15:15 Lv for office
15:30 Office work. Documentation.
17:00 End of workday.

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 278 Date: 17-Feb-2012 Friday

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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